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Assessment Progress Introduction

On-time property tax billing is a culmination of a year’s worth of work of locally elected officials. The
process can be separated into two stages: Assessment-to-Budget and Budget-to-Tax billing. Because these
two stages are closely tied, delays in any of the steps in these two stages can have an affect on the timing
of property tax bills.

The first step in on-time billing is timely completion of the assessment process, also known as trending, a
function of the office of the county assessor. Once the county assessor has completed trending, a report
called a “ratio study” is submitted to the state for review and approval. Once the ratio study is approved,
the assessor submits the gross assessed values to the county auditor, who then applies deductions and
exemptions to determine the final net assessed values of properties. This information is then used to
determine tax rates, which translate in tax bills for property tax payers.

The following five reports contain information provided by the county to show their progress in
completing the 2007-pay-2008 assessment process.

The first two separate reports are of the Real Property and Personal Property status in a particular county.
They show detailed synopsis of progress made, problems or delays encountered, and goals set by the
county assessor. Information provided in these reports has been taken from correspondence and
conversations with county officials.

The third report is of the status for the county’s seven “Data Submissions.” While some datasets show a
significant “Number of Days Late,” there are many factors which cause delays in submission of data that
are outside a county official’s control. These factors include but are not limited to: prior administration’s
delays, computer program glitches/problems, delays in receiving required information from other locally
elected officials, vendor delays and legislative changes.

The last two reports are charts showing the progress of the county as updated by the county assessor.
These visual aids illustrate the timeline of the “year in the life of a county assessor” and show where the
county assessor falls in their steps toward on-time tax billing. The summary version shows only the key
steps required for completion before their values are submitted to the county auditor. The detailed version
shows each of the specific steps and the very detailed processes involved in arriving at a county’s final
gross assessed values.

Because each report is very technical in nature, please feel free to visit our website at
www.in.gov/dlgf/2339.htm for a glossary of terms used.




Warrick County Data Status on
Assessment Year 2007 Pay 2008 Data Submissions

ABSTRACT
Office - Auditor

2007

Date Data Due

3/15 of the Pay Year

Date Loaded
Number of Days Late 48
Compliance Status
BUDGETORDER
Office - Auditor 2007
Date Data Due 2/15 of the Pay Year
Date Loaded
Number of Days Late 77
Compliance Status
PARCEL
Office - Assessor 2007
Date Data Due 10/1 of the Assessment Year
Date Loaded 3/11/2008
Number of Days Late 163
Compliance Status Pending
PERSPROP
Office - Assessor 2007
Date Data Due 10/1 of the Assessment Year
Date Loaded 1/31/2008
Number of Days Late 123
Compliance Status Pending
RATIOSTUDY
Office - Assessor 2007
Date Data Due 6/1 of the Assessment Year
Date Loaded 10/17/2007
Number of Days Late 138
Compliance Status Approved

Note: Number of Days Late refers to the most recent submission with Compliance Status noted.

Note to County Official: If you disagree with these dates, please submit a written explanation with

supporting documentation to data@dlgf.in.gov.

Thursday, May 01, 2008
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Warrick County Data Status on

Assessment Year 2007

Pay 2008 Data Submissions

SALEDISC

Office - Assessor 2007
Date Data Due 3/1 of the Pay Year
Date Loaded 3/4/2008
Number of Days Late 4
Compliance Status r-nr

TAXDATA

Office - Auditor 2007
Date Data Due 3/1 of the Pay Year
Date Loaded
Number of Days Late 62

No data

Compliance Status

Note: Number of Days Late refers to the most recent submission with Compliance Status noted.

Note to County Official: If you disagree with these dates, please submit a written explanation with

supporting documentation to data@dlgf.in.gov.

Thursday, May 01, 2008
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Warrick County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Personal Property

County Official Responsible: Angela Wilder

Level of Certification received by or before November 2007

Compliance Status: Pending

Level Il

Date Took Office: 1/1/2007

Estimated Date for Completion:
10/7/07

What Work for Dataset has been Accomplished?
completed & submitted 10/7/07
Roll to Auditor?

completed

Date for 2008 Mobile Home Valuation:

Current Vendor: Appraisal Research

Vendor Contract Must Meet Statutory Deadlines? Y®S

Pay Vendor When Deadline Met or Monthly? monthly

Warned Vendor for Failure to Meet Deadline? Yes

Vendor Contract for 2008 Pay 20097 "o

2008 Pay 2009 Vendor:

Township Actions that Delayed County Duties:
Vacant Township positions that were not filled by the Party.

How are Township Actions Being Resolved?
County has taken over duties in 4 townships.

Other County Action/Documentation of Efforts:

Thursday, May 01, 2008
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Warrick County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Assessor Real Property Compliance Status: Pending

County Official Responsible: Angela Wilder Date Took Office: 1/1/2007

Level of Certification received by or before November 2007: Levelll

Workplan Submitted.:

Workplan Detail Requested by DLGF':

Workplan Detail Submitted:

2007 Pay 2008 Ratio Study Received: 10/17/2007

Workbook Values: Received

Ratio Study Approved. 2/6/2008

Estimated Date for Completion:
7p8 ratio study- 10/17/07

What Work for Dataset has been Accomplished?

completed

Roll to Auditor?
upon approval of ratio study; hopefully Feb 2008

Date for Splits and Combinations Entered? 3/1/2007

2007 Pay 2008 New Construction Entered? July 2007

Date for completed 2007 Sales Disclosures entered? August 2007

Date for Neighborhood Analysis? August-October 2007

Date for Sales Analysis? August-October 2007

Date for Land Valuation? August-October 2007

Date for Improvement Valuation - Cost Approach: August-October 2007

Date for Improvement Valuation - Income Approach: August-October 2007

Date for Improvement Valuation - Sales Approach: August-October 2007

Current Vendor: CLT Tyler Technologies

Vendor Contract Must Meet Statutory Deadlines? Y&

Pay Vendor When Deadline Met or Monthly? Monthly

Warned Vendor for Failure to Meet Deadline? YeS

Vendor Contract for 2008 Pay 2009? in process

2008 Pay 2009 Vendor: CLT Tyler Technologies

Thursday, May 01, 2008 Page 1 of 2



Warrick County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Assessor Real Property Compliance Status: Pending

Township Actions that Delayed County Duties:
Townships were slow in getting new construction & sales verification.

How are Township Actions Being Resolved?

County has taken over 4 townships due to resignations; are tightening up on deadlines and processes; are trying to oversee the
Township Assessor actions more in order to stay on schedule.

Other County Action/Documentation of Efforts:

Thursday, May 01, 2008 Page 2 of 2



ID WBS Task Name 2007 2008
Sep | Oct | Nov | Dec | Jan [ Feb | Mar | Apr [May | Jun | Jul [ Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May [ Jun | Jul | Aug
1 1 Trending Contract Negotiation/Initiation for Next Year 95%
2 County Data Development/Valuation ‘ - 86%
21 Personal Property ‘ . 100%
17 2.2 Real Property ‘ 8 7% :
73 2.3 Mobile Home Valuation — 50%
76 3 Ratio Study | 100%
77 3.1 Perform Final Ratio Study cocvco L 100%
78 3.2 Deliver Ratio Study to DLGF Jv REERRRRRR Y .1 100%
79 3.3 DLGF Review I . 100°% :
80 4 County Assessor Rollover to County Auditor | 100%
81 41 Apply Adjustments 100% :
82 4.2 County Assessor Deliver Certified Values to County Auditor 100%
83 4.3 Vendor Deliver Certified Values to County Auditor 100%
84 4.4 Test Data Delivery to DLGF 100%
85 4.5 Deliver Real Property Data to DLGF & LSA @ : % 311
Critical Task Progress I Summary Progress D Deadline @
Critical Revise/Resubmit ' *''**++r+rrrrviit Baseline | Summary _ Real/Personal Data Due
B;c:jee:c_tr:h\LVg/r;i/cokSCounty Trending.mpr Critical Progress N paseline Revise/Resubmit e Project Summary ﬁ Sales Data Due

Task

Baseline Milestone External Tasks Ratio Study Due

*
o

Revise/Resubmit prrrrirrrrrinnn Milestone External Milestone

Note: Revise/Resubmit denotes data exchange between County and/or State
Page 1




ID WBS Task Name 2007 2008
Sep | Oct [ Nov | Dec | Jan [Feb | Mar | Apr [May [ Jun | Jul [ Aug [ Sep | Oct | Nov | Dec | Jan [ Feb | Mar [ Apr [ May [ Jun | Jul | Aug

1 1 Trending Contract Negotiation/Initiation for Next Year o 3 :
2 1.1 Contract Execution
3 1.2 Office Set-up
4 1.3 Hardware Order
5 1.4 Data Files from County
6 2 County Data Development/Valuation 86%
7 21 Personal Property 100%
8 211 Prepare Personal Property Mailing List
9 21.2 Mail Personal Property Forms
10 21.3 Value Personal Property
11 214 Value Business Property
12 215 Deliver Data to County Assessor
13 2.1.6 Deliver Workbook Data to County Auditor 100%
14 2.1.7 Resolve Personal Property Issues 00%
15 2.1.8 Test Data Delivery to DLGF 100%
16 219 Deliver Personal Property Data to DLGF & LSA ‘ 31
17 2.2 Real Property 7%
18 2.2.1 Auditor Deliver Splits/Transfers/Homesteads to Assessor
19 222 Value New Construction s
20 2.2.3 Parcel Splits’Combinations s
21 224 Real Property Annual Adjustment Factor 1000/&
22 2.2.5 Resolve Real Property Appeals/Issues
23 2.2.6 Sales Disclosure Data 71%
24 2.26.1 Sales Disclosure Verification Workplan (if needed)
25 226.2 County Assessor Verification (previous years)
26 2.26.3 Test Data Delivery to DLGF (previous years)
27 2264 Deliver Sales Disclosure Data to DLGF & LSA (previous years)
28 226.5 Verify Sales Disclosures (current year) 1 50%

Critical Task Progress Summary Progress Deadline @

Critical Revise/Resubmit '+t rrrrrrrrrnnn

Project: Warrick County Trending.mpg o I
Date: Thu 5/1/08 Critical Progress

Task

ReVISG/ReSmeIt L T T I I O B B B |

Baseline

Baseline Revise/Resubmit

Baseline Milestone

*

Milestone

Summary
Project Summary
External Tasks

External Milestone

I

P

Real/Personal Data Due

Sales Data Due

Ratio Study Due

Note: Revise/Resubmit denotes data exchange between County and/or State

Page 1




2008

May

ID WBS Task Name 2007

Sep | Oct | Nov | Dec | Jan [Feb | Mar | Apr |
29 227 Neighborhood Analysis | ﬁ 1
30 2271 GIS Files Received and Loaded | Pr1100%
31 2272 Data Gathering 100%
32 2273 Review Definitions I}100%
33 2274 Initial Market Areas 1 1N100%
34 2275 Market Area Summary 100%
35 2276 Define Neighborhood Categories 100%
36 2277 Create Neighborhood Summary 100%
37 2.2.7.38 Sales Analysis
38 2.2.7.81 Sales Files Received from County
39 22782 Produce Sales Validation Guidelines
40 22783 Review/Validate Sales
41 22784 Load Sales to CAMA System
42 2.2.7.9 Land Valuation
43 2.2.7.91 Run Ratio Study by Township/Neighborhood 100%
44 22792 Using Toolset to Develop Base Land Rates 100%
45 22793 Define Landuse Adjustments 100%
46 22794 Apply Adjustments 100%
47 22795 Re-run Ratio Study 1"100%
48 2.2.7.10 Improvement Valuation 1
49 2.2.7.10.1 Cost Approach 5}%
50 2.2.7.10.1.1 Update Cost Tables 1 100%
51 2.2.7.10.1.2 Recost 100%
52 22.7.10.1.3 Market Adjustment as Needed 100%
53 227.10.1.4 Statistical Analysis |}100%
54 2.2.7.10.1.5 Value Turnover 100%
55 2.2.7.10.2 Income Approach 1
56 2.2.7.10.21 Income Questionnaire 5100%

DOY

DO

DO

Jun | Jul [Aug [Sep | Oct | Nov | Dec | Jan [ Feb | Mar [ Apr [ May [ Jun | Jul [ Aug

Project: Warrick County Trending.mpy

Date: Thu 5/1/08

Critical

Critical Revise/Resubmit

Critical Progress

Task

Revise/Resubmit

Task Progress I
Baseline —

Baseline Revise/Resubmit

Baseline Milestone

*

Milestone

Summary Progress

Summary

Project Summary

External Tasks

External Milestone

I

P

Deadline

Real/Personal Data Due

Sales Data Due

Ratio Study Due

b

Note: Revise/Resubmit denotes data exchange between County and/or State
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ID WBS Task Name 2007 2008
Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr [May | Jun | Jul [ Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May [ Jun | Jul | Aug
57 2.2.7.10.2.2 Review Current Income Data | 100% § :
58 2.2.7.10.2.3 Review and Input Income Data as Received 100%
59 227.10.24 Build Models 100%
60 2.2.7.10.2.5 Run Income Values Il1o()0.J
61 2.2.7.10.2.6 Statistical Analysis 100% §
62 2.2.7.10.2.7 Sales Comparison Approach I}10( %
63 2.2.710.3 Sales Approach 100%
64 2.2.7.10.3.1 Build Models %%
65 2.2.7.10.3.2 Adjust Variables 100%
66 2.2.7.10.3.3 Run Models %00%
67 2.2.7.10.34 Run Statistical Analysis Too%
68 2.2.7.10.3.5 Make adjustments 100%
69 2.2.7.10.3.6 Re-run Models and Statistics 100%
70 | 2271037 Value Turnover F100%
71 228 Township Deliver Data to County Assessor %V;I(IO%
72 229 Vendor Deliver Data to County Assessor @ 190%
73 23 Mobile Home Valuation U 0%
74 2.31 Value Mobile Homes _fo%
75 232 Deliver Data to County Auditor
76 3 Ratio Study 100%
77 3.1 Perform Final Ratio Study covccon R L 100%
78 3.2 Deliver Ratio Study to DLGF %} oo i b by 100%
79 3.3 DLGF Review I . I 100%
80 4 County Assessor Rollover to County Auditor ‘ 100%
81 4.1 Apply Adjustments =‘oo%
82 4.2 County Assessor Deliver Certified Values to County Auditor 100%
83 4.3 Vendor Deliver Certified Values to County Auditor 100%
84 4.4 Test Data Delivery to DLGF I‘|100%

Critical

Deadline @

Real/Personal Data Due

Task Progress Summary Progress

Critical Revise/Resubmit Baseline Summary

Project: Warrick County Trending.mpg
Date: Thu 5/1/08

Critical Progress Baseline Revise/Resubmit ... ..., Project Summary Sales Data Due

I

Task

Baseline Milestone External Tasks Ratio Study Due

*
o

Revise/Resubmit Milestone External Milestone

Note: Revise/Resubmit denotes data exchange between County and/or State
Page 3




ID WBS Task Name

2007

2008

85 4.5 Deliver Real Property Data to DLGF & LSA

Sep | Oct [ Nov | Dec | Jan | Feb | Mar | Apr [ May

Jun | Jul [Aug [Sep | Oct | Nov | Dec | Jan [ Feb | Mar [ Apr [ May [ Jun | Jul [ Aug

‘ 3111

Project: Warrick County Trending.mpy
Date: Thu 5/1/08

Critical

Critical Revise/Resubmit
Critical Progress

Task

Revise/Resubmit

Task Progress
Baseline

Baseline Revise/Resubmit

Baseline Milestone

*

Milestone

Summary Progress
Summary

Project Summary
External Tasks

External Milestone

I

P

Deadline
Real/Personal Data Due
Sales Data Due

Ratio Study Due

b

Note: Revise/Resubmit denotes data exchange between County and/or State
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